

PRAGATI

List of the Programmes/Central Projects /State Projects and Minutes of Meeting discussed so far

Central Projects			
Sl. No.	Name of the Project/Program	Date of Meeting	MoM
1.	TEHRI PUMPED STORAGE PLANT (4X250 MW)	26-08-2015	<ul style="list-style-type: none"> • Though this project was sanctioned in the year 1994, only 40% work is completed. M/o Power should strengthen its local teams and bring speed in execution of this project. • M/o Power and State Government should resolve the issue of rehabilitation of projected affected families by 31.10.2015.
2.	REDEVELOPMENT OF HABIBGANJ, SHIVAJINAGAR, CHANDIGARH, ANAND VIHAR AND BIJWASAN RAILWAY STATIONS	17-02-2016	<ul style="list-style-type: none"> • State Governments/UTs should develop at least one station in their State/UT with Railways as model station. • Ministry of Urban Development should expeditiously notify the final ToD regulations. • Ministry of Railways must speed up redevelopment work of the seven pioneer projects.
3.	520 MW TAPOVAN-VISHNUGAD HYDRO POWER PROJECT (4X130 MW)	29-06-2016	<ul style="list-style-type: none"> • State Government should expeditiously process the proposal regarding delimiting the Eco Sensitive Zone of Nanda Devi National Park. • M/o Power and State Government should resolve the issues of quarry license at village Lata. • M/o Power should speed up the execution work complete the project by December, 2016.
4.	FOUR LANING OF RAMPUR-RUDRAPUR SECTION OF NH 87 : 44KM	28-09-2016	<ul style="list-style-type: none"> • State Government should disburse the compensation amount and handover the balance land by 30.11.2016. • M/o Road Transport & Highways and State Government should complete the utility shifting work quickly. • Ministry of Road Transport & Highways and State Government should speed the work and complete the project on time.
5.	FOUR LANING OF HARIDWAR-DEHRADUN SECTION: 39 KM	26-04-2017	<ul style="list-style-type: none"> • As all the clearances have now been issued/received, Ministry of Road Transport and Highway in co-ordination with state government should ensure to complete the project by March, 2018.
6.	DEOBAND-ROORKEE NEW LINE	24-05-2017	<ul style="list-style-type: none"> • M/o Railways, Governments of Uttarakhand and Uttar Pradesh

	PROJECT: 27 KM		<p>should resolve the issue of cost sharing by 10.06.2017.</p> <ul style="list-style-type: none"> • Cabinet Secretary should also monitor the issue. • State Governments should expedite the process of land acquisition.
7.	FOUR LANING OF MUZAFFARNAGAR-HARIDWAR OF NH-58: 80 KM	12-07-2017	<ul style="list-style-type: none"> • Government of Uttarakhand should provide administrative support for smooth work in Atmalpur, Badhedi and Bijhauri villages. • M/o Road Transport & Highways and Government of Uttarakhand should expedite shifting of structures in the ROW. • M/o Road Transport & Highways in close coordination with State Governments should speed up and complete the project by March, 2018.
8.	FOUR LANING OF NAGINA-KASHIPUR SECTION OF NH-74: 99 KM	30-08-2017	<ul style="list-style-type: none"> • Government of Uttarakhand and Uttar Pradesh must acquire and physically handover the balance land by 30.09.2017. • M/o Road Transport & Highways, M/o Environment, Forest & Climate Change and State Governments should expeditiously complete the forest clearance. • The project is delayed. M/o Road Transport & Highways must start the work by 30.09.2017.
9.	CHARDHAM MAHAMARG VIKAS PARIYOJNA: 889 KM	23-05-2018	<ul style="list-style-type: none"> • Government of Uttarakhand should acquire and handover the balance land and also disburse the balance compensation amount quickly. • Ministry of Road Transport & Highways, Ministry of Environment Forest & Climate Change and State Government should process the proposal for balance forest clearance. • State Government should expeditiously resolve the issue of Modified Master Plan for Bhagirathi Eco Sensitive Zone and submit the proposal of the same to Ministry of Environment, Forest & Climate Change. • Ministry of Road Transport & Highways and State Government should expedite utility shifting work.
10.	RISHIKESH-KARNAPRAYAG NEW RAIL LINE: 125 KM	27-06-2018	<ul style="list-style-type: none"> • Government of Uttarakhand should acquire and handover the required private land (167 ha) expeditiously. • Ministry of Road Transport & Highways should complete/approve diversion of alignment (NH-58) of Sumerpur. • Ministry of Railways in co-ordination with state government should speed up execution of work.

11.	FOUR LANING OF CHUTMALPUR-GANESHPUR AND ROORKEE-CHUTMALPUR-SAHARANPUR-YAMUNANAGAR SECTION OF NH-72A & 73: 104 KM	29-08-2018	<ul style="list-style-type: none"> • Governments of Uttarakhand and Uttar Pradesh should acquire and handover the balance land by 30.09.2018. • Government of Uttar Pradesh should disburse the balance compensation amount expeditiously. • Government of Uttar Pradesh should complete the balance tree felling work by 10.09.2018. • Ministry of Road Transport & Highways and State Governments must work in co-ordination to ensure completion of the project on time i.e. by February, 2020.
12.	GHATAMPUR THERMAL POWER PROJECT	23-09-2020	----
13.	AMRITSAR-KOLKATA INDUSTRIAL CORRIDOR	27-01-2021	<ul style="list-style-type: none"> • G/o Bihar should acquire the identified land by 31.07.2021. • G/o Jharkhand should identify the land and communicate the same to Department for promotion of Industry & Internal Trade (DPIIT) by 31.03.2021. • Governments of Punjab, Haryana, Uttarakhand, Bihar, Uttar Pradesh Jharkhand & West Bengal, M/o Environment Forest & CC and DPIIT should initiate the process of environmental clearance to avoid any hindrance later on in the project. • DPIIT and G/o West Bengal should resolve the issue of freight corridor and expedite execution of the project. • State Governments should provide necessary support (master planning, survey, shareholder agreement, formation of SPV, utility support etc.) for smooth completion of the project.
14.	VISHNUGAD PIPALKOTI HYDRO ELECTRIC PROJECT 444 MW	25.08.2021	<ul style="list-style-type: none"> • All the issues have been resolved. Ministry of Power and G/o Uttarakhand should work in coordination and ensure completion of the project by March 2024. • State Government should complete R&R works in Uttarakhand by September, 2021.

State Projects			
Sl. No.	Name of the Project/Program	Date of Meeting	MoM
1.	VIDHAN SABHA BHAWAN & SECRETARIAT COMPLEX, RAIPUR (REF: CS-UTK)	27-05-2015	<ul style="list-style-type: none"> • MoEF and State Government may strive to resolve this issue. • State Government may consider to restrict its work on the area agreed by MoEF.
2.	CHAR DHAM ROAD CONNECTIVITY IMPROVEMENT (889 Km.)	17-02-2016	<ul style="list-style-type: none"> • State Government should quickly complete land acquisition work, shifting of electrical and water line and processing of clearance proposals. • Ministry/NHAI must keep its nodal officer/consultants stationed in the State for early preparation of forest diversion and land acquisition works.
		22-11-2017	<ul style="list-style-type: none"> • Rail line work in Joshimath is going on. Ministry of Road Transport & Highways should explore possibilities to construct rail line and road simultaneously to reduce the cost. • It may be reviewed again in March, 2018. Ministry and Government of Uttarakhand should provide the real time picture/status of the works through Drone in that meeting. • State Govt. should acquire and transfer the land and also process the proposal for forest clearance of 395 km sanctioned length by 05.01.2018. • State Govt. should expeditiously process the proposal of revised master plan for Dharasu-Gangotri section. • Ministry of Road Transport & Highways and State Govt. should expedite utility shifting, tree cutting etc.

Programme Implementation			
Sl. No.	Name of the Project/Program	Date of Meeting	MoM
1.	School Toilets (2.57 lakh new toilets + 1.63 lakh Renovation)	25-03-2015	<ul style="list-style-type: none"> This is a crucial programme for Swachhta in general and girl child education. We need to complete it in focussed manner. It is a great step towards Swachha Bharat. All States should Expedite works on School Toilets and ensure completion by 30.6.2015
2.	VESTING OF FOREST RIGHTS UNDER FOREST RIGHTS ACT (FRA) 2006	22-04-2015	<ul style="list-style-type: none"> Vesting of forest rights on tribals and traditional dwellers is a critical step for empowerment and progress. Some States like Chhattisgarh, Madhya Pradesh, Tripura and Odisha done well. Ministry and State Governments need to work in campaign mode to cover those still deprived of their rights. For this, <ol style="list-style-type: none"> Training & motivation of officials, Gram Sabha Members and Secretaries of Panchayats, etc is essential. Such training and Booklets / Pamphlets should be in local languages for mass awareness. States need to proactively pursue progress in vesting of rights in time bound manner. Geo-referenced Database of vesting of rights may to be created. States like Odisha, Gujarat and MP have already created such Geo-referenced maps. Ministry must take lead in technological support to States.
		30-08-2017	<ul style="list-style-type: none"> Ministry and States/UTs need to work in campaign mode to cover those still deprived of their rights. Ministry should work with space technology and explore the possibility of faster execution of the scheme. States/UTs need to ensure to update the revenue record after vesting the forest rights to the beneficiary. Some States/UTs where implementation is very slow (such as Governments of Goa, Himachal Pradesh, Tamil Nadu, Utrakhand etc. need to speed up the same
3.	LED SCHEMES	24-06-2015	<ul style="list-style-type: none"> By shifting 3 cr Street Lights and 77 cr household lights to LED, about 22000 MW power could be saved. MoP should first focus on tourist and religious places for completing LED schemes. In every State, 5-7 cities/ towns should be taken up for LED schemes

			for clearly highlighting benefits.
4.	SCHEME FOR COLD CHAIN & VALUE ADDITION INFRASTRUCTURE	26-08-2015	<ul style="list-style-type: none"> • M/o Food Processing Industries and D/o Agriculture & Cooperation need to develop innovative structuring and PPP model for harnessing private investment in Cold Chain on higher scale. • Sanction of new projects based on central grants should be focused on Eastern states where this infrastructure is poor. • D/o Expenditure may reassess requirement of these projects for provision of required funding to M/o Food Processing Industries. • For ensuring better connectivity and capacity utilization, such projects should be preferably developed near railway corridors and ports.
5.	Crime and Criminal Tracking Network and Systems (CCTNS)	26-08-2015	<ul style="list-style-type: none"> • All police stations should be provided with necessary connectivity and software. • Creation of national database, launching of citizen portal and linkage of CCTNS with E-courts, Prosecution, Forensics and Prison system should be completed by Mar 2016. • Cabinet Secretary should review the issues faced by G/o Rajasthan and Bihar for ensuring timely commissioning of CCTNS. • Data digitization, migration of old police record and 100% FIR registration on CCTNS need to be ensured by State/UT governments. • Functional aspects of CCTNS need to be upgraded by M/o Home Affairs for ensuring <ul style="list-style-type: none"> (a) Tracking of criminal history of accused (b) Crime mapping (c) Inclusion of biometric/Aadhar for proper identification of accused (d) Attaching criminal history of accused in submission to Courts (e) Auto translation of FIRs (f) Telephone number tracking • Innovative features evolved by certain states should be studied.
		24-05-2017	<ul style="list-style-type: none"> • All the States/UTs should share crime and criminal data with national database to complete/strengthen the scheme. • Governments of Bihar, J&K and Manipur should expeditiously launch the citizen services portals. • Data digitization, migration of old police record and 100% FIR registration on CCTNS need to be ensured by States/UTs. • M/o Home Affairs and D/o Telecommunications should strive to provide fast reliable and improved connectivity required for the scheme.

			<ul style="list-style-type: none"> • Sensitization of officers and use of technology to increase efficiency and effectiveness should be ensured. • It will again be reviewed in PRAGATI meeting.
		22-01-2020	<ul style="list-style-type: none"> • M/o Home Affairs should fully implement this system in all the UTs on priority. • All the States/UTs should share Crime and Criminal Data with national database to complete/strengthen the scheme. • Regular review/monitoring of progress should be done by States at the highest level. • Governments of Bihar, Manipur and Rajasthan should complete data digitization and migration of old records quickly. • Deployment of CCTNS software should be completed in Bihar by March, 2020. • 100% FIR registration on CCTNS need to be ensured by States/UTs • M/o Home Affairs and D/o Telecommunications should strive to provide fast reliable and improved network connectivity required for the scheme under BharatNet project.
6.	IMPLEMENTATION OF NATIONAL FOOD SECURITY ACT (NFSA), 2013	30-09-2015	<ul style="list-style-type: none"> • Department may implement the project in a transparent manner. • State Governments/UTs may digitize the list of beneficiaries, undertake ground level verification and computerize the process of PDS. • Implementation of NFS Act should be viewed as an opportunity to cleanse the Public Distribution System and to make it transparent and convenient.
7.	DEVELOPMENT OF SOLAR PARKS IN 17 STATES (14568 MW)	30-09-2015	<ul style="list-style-type: none"> • State/UT Governments may expeditiously transfer the land and also develop the solar parks and the projects. • Ministry and UT Administration may explore possibility of expending solar power in Andaman & Nicobar Islands. • Ministries and State/UT Governments should strive to develop solar plant/solar power on farm demarcation boundaries. • Cabinet Secretary should examine modalities of installation of solar projects near hydro projects.
8.	Aadhaar Enrolment by UIDAI and RGI	30-09-2015	<ul style="list-style-type: none"> • As uncovered population is mostly in below 18 years age group, State/UT Governments should take up focused enrolment camps in schools/colleges and Aanganwadis centers. • State Governments should strive to complete the enrolment process by 26 January, 2016. • DEiTY should explore the possibility for shifting of Kits from the States where enrolment work is complete to those requiring such kits.

			<ul style="list-style-type: none"> • DEiTY in coordination with Governments of Assam should expeditiously issue Aadhar card to Indian citizens after the recent Border Agreement. • DEiTY should follow up progress vigorously and submit consolidated progress before next PRAGATI meetings for regular review.
		04-11-2015	<ul style="list-style-type: none"> • As uncovered population is mostly in below 18 years age group, State/UT Governments should focus enrolment camps in schools & colleges. • State Governments should strive to complete the enrolment process by 26 January, 2016. • States and Ministries should identify the schemes and services which can be included under DBT by linking these schemes to Aadhaar as also synchronizing them with PMJDY accounts. • DeITY should collate all such schemes/ services from all Ministries and State/ UT Governments and submit a brief status report. The same will be reviewed in the next PRAGATI meeting.
		24-08-2016	<ul style="list-style-type: none"> • Uncovered population is mostly in 5-18 years age group. Thus the prior focus should be on the age group of 5-18 years and accordingly enrolment camps should be organized in schools & colleges. • Alongwith enrolment, seeding works also need to be speeded up. • State Governments/UTs should speed up the enrolment and complete the work within time frame.
9.	OPERATIONALIZATION OF UJJWAL DISCOM ASSURANCE YOJANA (UDAY)	27-01-2016	<ul style="list-style-type: none"> • States and UTs should expeditiously convey consent and sign MOUs. • All States and UTs should speed up the priority works as per MoU & IPDS sanctions to reduce AT&C losses. • Participating State/UT Governments should clear DISCOM debts by March, 2016. • Department of Expenditure needs to expedite permission to participating States for Bonds.
10.	COMMISSIONING OF 12000 MW GRID CONNECTED SOLAR POWER PROJECTS BY MARCH 2017	27-01-2016	<ul style="list-style-type: none"> • Ministry of New & Renewable Energy, SECI and NTPC should expeditiously complete tendering process by March, 2016. • For facilitating solar projects, State/ UT Governments should focus on land pooling, park infrastructure and transmission systems. • State Governments/UTs should expeditiously award the Intra-State portion of Green Energy Corridor. • State Governments/UTs must reach 8% Renewable Purchase Obligation. • Ministries, State/ UT Governments should expeditiously complete the 33 solar

			parks.
11.	NATIONAL SOCIAL ASSISTANCE PROGRAMME - OLD AGE PENSION	27-01-2016	<ul style="list-style-type: none"> • Ministries, State / UT Government should complete Aadhaar seeding by March, 2016. • Department of Financial Services and State Governments should ensure bank accounts for all beneficiaries and credit SMS facility by March, 2016. • Department of Financial Services and State Governments/UTs should consider engaging Citizen Service Centres, Fair Price Shops, etc. as Banking Correspondents. • Ministry, State/ UT Governments should link beneficiaries with Jan Dhan Yojna and Aadhaar and see that beneficiaries get the benefits on time.
12.	SETTING UP OF 1000 MW AND 300 MW OF GRID CONNECTED SOLAR PV POWER PROJECTS BY ORDANANCE FACTORIES, ARMED FORCES, PARAMILITARY FORCES, CPSUS AND GOVERNMENT ORGANIZATIONS	17-02-2016	<ul style="list-style-type: none"> • Ministries of Defence, Defence Production, Home and Petroleum & Natural Gas should expedite solar power projects on their vacant lands. • State Governments/UTs should provide necessary assistance in transmission facilities & purchase agreements (PPA) for the CPSU project. • State Governments/UTs should intensively work to meet 8% solar energy target as per new Tariff Policy.
13.	MISSION INDRADHANUSH	17-02-2016	<ul style="list-style-type: none"> • Ministry of Health & Family Welfare and State Governments/UTs should prepare a strategic plan and act forcefully to complete the Mission before 2020. • State Governments/UTs should conduct intensive eradication of left out children for immunization. • Focus must be given on slum areas and villages. • State Governments/UTs should undertake rigorous IEC campaigns and ensure proper monitoring at district/state level. • This may be reviewed again.
		26-04-2017	<ul style="list-style-type: none"> • Ministry of Health & Family Welfare and State Governments/UTs should strive to achieve the goal under the mission by December, 2018. • Ministry should attempt engaging NCC, Nehru Yuva Kendra etc. to speed up the work in mission mode. • Focus should be given to urban slum areas and districts where the situation is worst. • States/UTs should expeditiously complete the due-list of beneficiaries on the basis of head –count surveys.

			<ul style="list-style-type: none"> • Cabinet Secretary may review the progress of Mission Indradhanush regularly.
14.	ENHANCING EASE OF DOING BUSINESS	23-03-2016	<ul style="list-style-type: none"> • Ministry and State Governments/UTs should undertake critical actions for improving ease of doing business by 15.04.2016. • All processes should be made online with simplified formats. Repetition of information/questions need to be avoided. • State/ UT Governments should adopt the model building byelaws with environmental safeguards.
15.	NATIONAL LEPROSY ERADICATION PROGRAMME	23-03-2016	<ul style="list-style-type: none"> • Ministry alongwith the State Governments/UTs should work in the mission mode to eradicate Leprosy from the balance 137 districts. • Ministry and State Governments/UTs should also depute MBBS students to the villages on their districts. • For complete eradication, State Governments/UTs need to focus on proactive implementation at district and block level. • Innovative approaches need to be adopted for early detection and for tackling social stigma.
16.	NATIONAL SOCIAL ASSISTANCE PROGRAMME - WIDOW PENSION	23-03-2016	<ul style="list-style-type: none"> • Government of India Ministries and State Governments/UTs should expeditiously complete seeding of Aadhar with Widow Pension accounts. • Ministry, State Governments/UTs should work on completing the Aadhar seeding by utilizing census/survey data available at district level. • State/ UT Governments should conduct Annual verification of beneficiaries and also should provide SMS facility to the beneficiaries about credit.
17.	MISSION MODE PROJECTS OF E-DISTRICT UNDER DIGITAL INDIA	23-03-2016	<ul style="list-style-type: none"> • Through this scheme, various services like certificate, license, rashan cards, bill payment etc should be provided by all State/UTs. • Ministries/Departments, State Governments/ UTs should strive to provide common services through mobile. • Cabinet Secretary should review the progress of this programme regularly for providing maximum services electronically.
18.	MISSION MODE PROJECTS OF LAND RECORDS UNDER DIGITAL INDIA	23-03-2016	<ul style="list-style-type: none"> • State Governments/UTs should computerize land records and registration process and integrate the two. • Cabinet Secretary should review the progress of this programme regularly for ensuring time-bound integration and computerization. • Department of Land Resources, Ministry of Agriculture and State Governments/UTs should explore possibility of linking Aadhar with land records, crop insurance, bank loan etc.
19.	SWACHH BHARAT MISSION	25-05-2016	<ul style="list-style-type: none"> • Ministry of Urban Development, State/ UTs should ensure to operate all 45

	: WASTE TO WEALTH		<p>compost generation plants on 100% capacity.</p> <ul style="list-style-type: none"> • Further, it should also be ensured that waste collection and segregation are done properly. • Ministry of Fertilizer should promote the use of compost with proper marketing. • Ministries, State/ UTs should focus on waste to compost than waste to energy as it will favors farmers. • Recycling of plastic waste and its use in construction of roads should be explored. • Chief Secretaries should review the progress regularly.
20.	REVISED NATIONAL TUBERCULOSIS CONTROL PROGRAMME	25-05-2016	<ul style="list-style-type: none"> • All States/ UTs should ensure that all cases of TB are notified under RNTCP including private sector. • All States/ UTs need to augment the Treatment Success Rate for TB Patients. • All States/ UTs should link TB patients to existing social welfare schemes for providing nutritional and other social support. • Ministry in co-ordination with States/ UTs should analyze the problem at district level and prepare a strategy by June 2016 to focus on 100 most affected districts. • All State/ UT Governments should expeditiously install the CBNAAT diagnostic test machines.
21.	MONITORING MATERNAL MORTALITY RATE IN INDIA	25-05-2016	<ul style="list-style-type: none"> • Recently, Pradhan Mantri Surakshit Matritva Yojna has been launched under which, doctors from private sector need to be appealed for check-up of pregnant woman, free of cost, once a month – on 9th day of each month. Ministry, States/ UTs should work on it for making it a successful mission. • To control the IMR and MMR, all States/ UTs should focus on minimum 3 ANC visits, institutional delivery, early initiation of breastfeeding and full immunization coverage. • All State/ UTs should strive to provide better nutritional support to pregnant women. • The States/ UTs lagging behind in operationalization of First Referral Units and Special Newborn Care Units need to take immediate steps for commissioning the same.
22.	SOLAR PUMPS PROGRAMME	29-06-2016	<ul style="list-style-type: none"> • State Governments/UTs should speed up the execution work and complete the scheme in time. • M/o New & Renewable Energy alongwith UTs should implement this scheme in a time frame and assess the advantage. • M/o New & Renewable Energy and G/o of Andaman & Nicobar should ensure

			<p>optimum utilization of solar energy in the UT.</p> <ul style="list-style-type: none"> • State Governments/UTs should explore possibility of micro irrigation.
23.	REVIEW OF FLOOD PREPAREDNESS	29-06-2016	<ul style="list-style-type: none"> • State Governments/UTs should conduct the mock drill by July, 2016. • M/o Home Affairs/NDMA alongwith State Governments/UTs should take necessary steps on time to stop/reduce the damages. • Concerned Ministries/Departments and State Governments/UTs should also focus on water conservation.
24.	PRADHAN MANTRI KHANIJ KSHETRA KALYAN YOJANA (PMKKKY)	28-09-2016	<ul style="list-style-type: none"> • State Governments should accord the priority to the implementation of this scheme. • State Governments should develop a web portal for information's & monitoring of the scheme. • M/o Mines & State Governments should work jointly to bring uniformity in implementation of the scheme with maximum benefit to the affected people. • Cabinet Secretary should hold a review meeting on the scheme for better & faster implementation.
		22-11-2017	<ul style="list-style-type: none"> • State Governments should accord priority to the implementation of this scheme. • Ministry of Mines and State Governments should develop a web portal for information & monitoring of the scheme. • State Governments should properly audit the funds utilized under the scheme. • M/o Mines & State Governments should identify 2-3 problem area in a particular district and utilize funds collected under the scheme to completely eradicate the same. • The problem areas, identified under this scheme of that particular district, should be more specifically emphasized if the district is also covered under the developed plan related to 100 backward districts. • Cabinet Secretary should hold a review meeting on the scheme for better & faster implementation.
25.	NATIONAL AGRICULTURE MARKET (NAM)	26-10-2016	<ul style="list-style-type: none"> • D/o Agriculture, cooperation and formers welfare alongwith State Governments should complete inter districts e-trading by 31.03.2017. • State Governments/UTs should expeditiously make the necessary amendments in the APMC Act. • Payment of farmers should directly be credited in their bank account. • For inter-state e-trading facilities for storage at mandies and laboratory for assaying & grading should be set up expeditiously. • Department alongwith States/UTs should work pro-actively for better & faster

			implementation of e-NAM.
		06-11-2019	<ul style="list-style-type: none"> • Ministry of Agriculture, Cooperation and Farmers Welfare to work for dissemination of information about the scheme. • Ministry of Agriculture, Cooperation and Farmers Welfare, Ministry of Road Transport & Highways and States/UTs should work together to develop an e-model of logistics support for agricultural products. • States/UTs should quickly establish quality assaying labs/assaying facility for smooth implementation of the scheme. • All States/UTs should use the same software/platform for better implementation of the scheme.
26.	ATAL MISSION FOR REJUVENATION AND URBAN TRANSFORMATION (AMRUT)	26-10-2016	<ul style="list-style-type: none"> • AMRUT will provide water & sewerage facility in 500 districts within 2-3 years. • M/o Urban Development and States/UTs should work together to achieve the same. • States/UTs should revise their building Bye-laws quickly. • States/UTs need to organize training programme for elected representatives and municipal officers. • Reforms as required under AMRUT needs to be carried out by States/UTs in their ULPs. • Cabinet Secretary to review after a month.
		26-04-2017	<ul style="list-style-type: none"> • M/o Urban Development and States/UTs should work together for successful implementation of the Mission. • States/UTs should ensure proactive implementation of all reforms under AMRUT in the ULBs. • M/o Urban Development to ensure implementation of all its flagship scheme by concerned municipal cooperation in an integrated manner.
27.	SWACHHTA ACTION PLAN (SAP)	26-04-2017	<ul style="list-style-type: none"> • States/UTs should consider introducing and implementing Swachhta Actions Plans (SAPs) with budget lines across departments. • Ministries/Departments and States/UTs should regularly monitor the progress of SAP through online web portal. • Ministry should explore the possibility of creating a portal highlighting the work done under Swachh Bharat Mission comparing with the previous condition of the same locations.
28.	PRADHAN MANTRI AWAS YOJANA (URBAN)	12-07-2017	<ul style="list-style-type: none"> • States/UTs should accord priority to the implementation of this scheme. • State/UTs should prepare an action plan with time frame and should review the same weekly.

			<ul style="list-style-type: none"> • States/UTs to fast track sanction of houses and to provide for adequate budget in the background of the assessed demand in each State/UT. • Ministry and States/UTs should ensure to complete the houses sanctioned in 2015-16 and 2016-17 by 2017-18. • State Governments/UTs should send the roadmap of 2022 to this office. • Ministry should conduct a workshop of technology experts associated with housing and find the ways to implement the scheme in better way. • The scheme will again be reviewed in PRAGATI meeting.
29.	SMART CITY MISSION	30-08-2017	<ul style="list-style-type: none"> • Devolution of power to SPV is key to success of project implementation. States/UTs should expedite the same. • States/UTs should speed up the implementation of projects/PPP projects in all the mission cities. • States/UTs should resolve all the issues (project outline, implementation, matching share contribution etc.) expeditiously. • The work in all the 90 cities selected till now under mission should be of global standard. Ministry and States/UTs should work on the same. • The scheme will again be reviewed in PRAGATI meeting.
30.	NATIONAL HERITAGE CITY DEVELOPMENT AND AUGMENTATION YOJANA (HRIDAY)	27-09-2017	<ul style="list-style-type: none"> • Ministry of Housing & Urban Affairs should ensure that quality work is done and also monitoring of the work also need to be ensured. • As all the issues hindering the scheme are resolved, Ministry of Housing & Urban Affairs and concerned State Governments should explore the possibility to complete the project by June 2018. • The scheme will again be reviewed in PRAGATI meeting.
31.	PRADHAN MANTRI KAUSHAL VIKAS YOJANA (PMKVY)	28-02-2018	<ul style="list-style-type: none"> • States/UTs should accord priority to the implementation of this scheme. • Ministry of Skill Development & Entrepreneurship should quickly integrate Labour Market Information System with National Career Services. • Ministry of Skill Development & Entrepreneurship should also expedite establishment of Indian Institute of Skill (IIS). • The scheme will again be reviewed in PRAGATI meeting.
32.	PRADHAN MANTRI MATRU VANDANA YOJANA (PMMVY)	28-02-2018	<ul style="list-style-type: none"> • Entering of data on PMMVY-CAS is essential for successful implementation of the scheme. • States/ UTs, who have not started entering data need to quickly start the same. • States/UTs should ensure to transfer its share of fund in Escrow Account. • Ministry of Women & Child Development, States/ UTs and Department of

			<p>Financial Services should ensure to expeditiously dispense the benefit to the beneficiaries.</p> <ul style="list-style-type: none"> • Ministry of Panchayati Raj and States/UTs need to expeditiously complete mapping of balance villages. • Ministries/Departments and States/UTs should complete the scheme in campaign mode.
33.	PRADHAN MANTRI KRISHI SINCHAI YOJANA – PER DROP MORE CROP	25-04-2018	<ul style="list-style-type: none"> • Ministry/Department should ensure that a case study by third party institution be done by 31.07.2018 to analyze the benefits in terms of all parameters (input cost, fertilizer, labour etc.) to the farmers of the states who promoted the drip/micro irrigation. • G/o Maharashtra has implemented this scheme nicely. D/o Agriculture Cooperation & Farmers Welfare alongwith the concerned officers of G/o Maharashtra should visit other states to implement the scheme in the similar way. • G/o Gujarat has conducted a case study through IIM, Ahmedabad on the scheme. It should be shared with M/o Agriculture and other states/UTs. • States/UTs should focus on spending money of MNREGA exclusively on water conservation/ rain water harvesting from April to June every year.
34.	NATIONAL FELLOWSHIP AND SCHOLARSHIP FOR HIGHER EDUCATION OF SCHEDULED TRIBE STUDENTS	25-04-2018	<ul style="list-style-type: none"> • M/o Tribal Affairs should ensure to transfer the amount to the beneficiary on time. • Ministry should enhance the use of technology for better implementation of the scheme. • Ministry should explore adding more institutions under this scheme. • Ministry should ensure that students benefitted from this scheme must complete the course. • Cabinet Secretary may hold a review meeting on the scheme to resolve the issues.
35.	ATAL MISSION FOR REJUVENATION AND URBAN TRANSFORMATION (AMRUT)	23-05-2018	<ul style="list-style-type: none"> • States/UTs need to expeditiously finalize/approve DPRs, tender, award credit rating work etc. under the scheme. • Geo-tagging should be completed in all the cities (under AMRUT) by June, 2018 to review the progress of the project. • Online Building Permission System should be made functional in all the cities by March, 2019. • Ministry of Housing and Urban Affairs and States/UTs should work together for rollout of reforms under the scheme. • States/UTs should review the progress the projects and complete the scheme in mission mode.

36.	END-TO-END COMPUTERISATION OF TPDS OPERATIONS	23-05-2018	<ul style="list-style-type: none"> Ministry should enhance the use of technology for better implementation of the scheme. States/UTs should complete computerization of supply chain, Aadhaar seeding, Aadhaar validation, automation of fair price shop etc to complete the scheme successfully. Department of Food & Public Distribution and States/UTs should sensitize beneficiaries to increase digital transaction through BHIM App. Cabinet Secretary may hold a review meeting with Department of Financial Services to resolve the issues of bank transaction charge.
37.	PRADHAN MANTRI BHARTIYA JANAUSHADHI PARIYOJANA	29-08-2018	<ul style="list-style-type: none"> States/UTs should provide the minimum space required to open Jan Aushadhi Kendra in their government's premises/hospitals. Department of Pharmaceuticals and Governments of Haryana, Maharashtra and Goa should quickly resolve the issues (MoU, space etc.) and open Jan Aushadhi Kendra in these states. Department of Pharmaceuticals should quickly develop the module of "Pharmacist Registration Tracking System" for easy migration of registered pharmacist/balance the uneven distribution. Department of Pharmaceuticals should connect all Jan Aushadhi Kendras through Point of Sale.
38.	AYUSHMAN BHARAT- PRADHAN MANTRI JAN AROGYA YOJANA	29-08-2018	<ul style="list-style-type: none"> Governments of Karnataka, Punjab, Tamil Nadu, Kerala, Telangana, Odisha and Delhi should expedite signing of MoU. Governments of Bihar, Goa, Puducherry, Sikkim, Jammu & Kashmir, Maharashtra and Rajasthan need to make more efforts for the scheme. Ministry of Health & Family Welfare and States/UTs should explore to engage Ayushman Mitras from hospitals staff only. Ministry of Health & Family Welfare and States/UTs should resolve all the issues (identification of State Health Agency, appointment of CEO, escrow account, beneficiary identification system, empanelment of hospitals, designation of Ayushman Mitras, training etc.) in mission mode to launch the scheme successfully.
		31-07-2019	<ul style="list-style-type: none"> Ministry of Health & Family Welfare (MoHFW) and States/UTs should analyse various aspects in detail (benefit, awareness, improvement, changes in health sector, facility of hospitals etc.) of scheme in Aspirational districts, and work accordingly. States/UTs should make Anti-Fraud Unit and take strict action against the cases

			<p>of fraud. States/UTs should also nominate an officer to share the nature of fraud found in the State to other States/UTs.</p> <ul style="list-style-type: none"> • States/UTs should increase awareness amongst beneficiaries. • Governments of Bihar, Goa, Arunachal Pradesh, Sikkim and Nagaland need to pay more attention on the scheme.
		23-12-2020	<ul style="list-style-type: none"> • M/o Health & Family Welfare/NHA and UTs should fix a time frame to complete 100% enrolment in UTs. • Ministry/NHA and States/UTs should start a drive to empanel more hospitals especially in tier 2 & 3 cities and complete the process by 31.03.2021. • Continuum of care mechanism need to be strengthened between Health & Wellness Centres and PM Jan Aarogya Yojana. • States/UTs need to make serious efforts to expedite e-card generation. • Governments of Bihar, Uttar Pradesh, Madhya Pradesh, Arunachal Pradesh, Goa, Lakshadweep, Andaman & Nicobar Islands & Puducherry need to pay more attention to the scheme.
39.	PRADHAN MANTRI KHANIJ KSHETRA KALYAN YOJANA (PMKKKY)	26-09-2018	<ul style="list-style-type: none"> • Governments of Meghalaya should expeditiously constitute DMF. • State Governments should properly audit the funds utilized under the scheme. • States should expeditiously complete data feeding on DMF portal to enable online monitoring. • M/o Mines & State Governments should identify problem area in a particular district and utilize funds collected under the scheme to completely eradicate the same within guidelines. • Ministry should organize a two day workshop with states having collection more than Rs. 100 crore under the scheme and formulate a guidelines for proper utilization of money. Weekly monitoring of the progress with district officers should be conducted through video conferencing for few months. • Governments of Meghalaya, Goa, Telangana, Tamil Nadu should proactively implement the scheme.
40.	ACCESSIBLE INDIA CAMPAIGN (SUGAMYA BHARAT ABHIYAN)	31-07-2019	<ul style="list-style-type: none"> • Department of Empowerment of Persons with Disabilities (DEPwD), Ministry of Housing & Urban Affairs and States/UTs should expedite retrofitting of all identified Central & State Government buildings. • Ministries/Departments and States/UTs should construct adequate unisex accessible toilets for Divyangjan. • DEPwD explore possibility to develop an APP on which Divyangjans facing problems can upload picture with details.

			<ul style="list-style-type: none"> • Offices, Transport systems, Central/State Governments websites etc. should be made accessible for Divyangjan. • DEPwD, States/UTs and concerned Ministries/ Departments should implement the scheme compassionately.
41.	TRANSFORMATION OF ASPIRATIONAL DISTRICTS Programme	06-11-2019	<ul style="list-style-type: none"> • States should identify key problems of these backward districts and should focus on enhancing services like education, healthcare etc. to bring these districts on national average. • States should consider deploying young officers in Aspirational districts. • Regular review/monitoring of progress should be done by States at the highest level. • States should find out technology based solutions for common problems. • NITI Aayog/States/Districts should share good practices/innovative measures with all Aspirational districts. • NITI Aayog/States should work in mission mode for successful implementation of the scheme.
42.	PM Street Vendor's AtmaNirbhar Nidhi (PM SVANidhi)	25-11-2020	<ul style="list-style-type: none"> • M/o Housing & Urban Affairs, D/o Financial Services and States/UTs should ensure to sanction and disburse the loan under the scheme on priority. • M/o Housing & Urban Affairs, D/o Financial Services and States/UTs should encourage digital onboarding of beneficiaries and also promote digital transactions under the scheme. • M/o Housing & Urban Affairs, D/o Financial Services with concerned Ministries/Departments should resolve the issue of integration for smooth exchange of data. • Governments of Bihar, Punjab, Delhi, Meghalaya, Assam, Sikkim & Puducherry need to pay more attention to the scheme. G/o Assam should work on mission mode • M/o Housing & Urban Affairs and D/o Financial Services should encourage private sector banks for greater participation in the scheme.
43.	OPERATIONALIZING AGRICULTURAL REFORMS	25-11-2020	<ul style="list-style-type: none"> • There is lot of scope for capital investment in agriculture sector. States/UTs should form a team to implement agriculture reforms to get most benefit. • States/UTs should organize workshops and seminars at district and village level to educate farmers on benefits, create awareness among all the relevant stakeholders-farmers. • For smooth implementation of Agriculture Infra Fund, States/UTs should appoint a state nodal officer, mobilize district & village level teams, conduct webinars

			with FPOs, PACS etc. and also develop state-level investment roadmap & structure projects by 31.01.2021.
44.	AN INITIATIVE OF MINISTRY OF COMMERCE - DEVELOPING DISTRICT AS EXPORT HUB	25-11-2020	<ul style="list-style-type: none"> • Governments of Nagaland, Telangana and West Bengal should expeditiously constitute District Export Promotion committees. • Draft District Export Action Plan has been prepared in 396 districts out of 739. States/UTs should ensure to prepare the balance quickly. • Agriculture Export Plan has been prepared in 16 States. Balance States/UTs need to prepare the same. • Agriculture Cluster Level Committees have been formed in 23 clusters out of 47. Balance need to be formed quickly. • The issue of export should also be focussed upon by States. States/UTs should organize competition between districts so as to encourage greater exports from the districts. • States/UTs should work in mission mode with all stakeholders to boost successful implementation of the scheme.
45.	JAL JEEVAN MISSION-HAR GHAR JAL	23-12-2020/ 30-12-2020	<ul style="list-style-type: none"> • States/UTs should prepare a plan and work in mission mode for successful implementation of the scheme. • States/UTs need to fast-track providing tap water connections to schools, anganwadis, ashramshalas etc. under 100 Days Campaign. • States should transfer Central grants along with their share to 'single nodel a/c' within 15 days of release of Central fund and use PFMS. • States/UTs need to ensure that existing water supply systems are augmented to provide water connection to remaining households. • States should quickly make available 15th Finance Commission tied grants to Panchayati Raj Institutions for water supply and improved sanitation, and ensure its effective usage.
46.	PROGRAMME OF D/O PHARMACEUTICALS PRADHAN MANTRI BHARTIYA JANAUSHADHI PARIYOJANA (PMBJP)	27-01-2021	<ul style="list-style-type: none"> • States/UTs could provide rent free minimum space required to open Jan Aushadhi Kendra in Government premises/hospitals. • States/UTs and D/o Pharmaceuticals should launch a campaign on social media to popularize the scheme and Janaushadhi Sugam mobile application. • States/UTs should take initiatives to popularize the use of generic medicine and create awareness. • Some States (like Karnataka, Uttar Pradesh, and Kerala) are performing well in terms of sales and some States/UTs (like Manipur, Chandigarh and Meghalaya) have shown Year over Year improvement in sales performance. Other States/UTs

			need to examine.
47.	ELIMINATION OF SINGLE USE PLASTIC	24-02-2021	<ul style="list-style-type: none"> • All states should form a special taskforce to work on this issue in a mission mode. • M/o Environment, Forest and Climate Change (MoEF&CC) and all states should launch a targeted and wider awareness campaign. • M/oEF&CC should target different groups to achieve the objective of this scheme for example, essay competition among students etc. Participation of organizations like National Cadet Corps (NCC), National Service Scheme (NSS), Nehru Yuva Kendra (NYK) etc. should be explored. • MoEFCC should organize Hackathon and seek to engage start-ups to promote innovations in the areas of alternate materials, recycling, circular economy etc. • MoEFCC should notify final notification on Single Use Plastic (SUP) by July 2021.
48.	PROGRAMME OF D/O FOOD & PUBLIC DISTRIBUTION ONE NATION ONE RATION CARD	25.08.2021	<ul style="list-style-type: none"> • DFPD should prepare an analytical software and provide to all States/UTs so that defaulting ration shops can be identified and efficiency of the Scheme can be improved. Alerts can also be sent to States concerned in case of any deficiency. • All States should analyse the scheme based on their own experiences and find out a way forward to modernise the distribution system. The data generated from ONORC platform to be analysed so that corrective measures can be taken and experiences gained from this Scheme can be utilised in other schemes also. • All states should study e-Voucher system on the basis for their state specific needs and share their ideas in its applicability in Government Schemes/Programmes. • G/o Assam should complete Aadhar seeding work by 31st October, 2021 and installation of E-PoS devices by 31st December, 2021. • G/o Chhattisgarh should complete installation of E-PoS devices and start Aadhaar based distribution by October, 2021.